



PHASE KEY

- PHASE 1A
- PHASE 1B
- PHASE 2A
- PHASE 2B
- PHASE 3A
- PHASE 3B
- PHASE 3C
- PHASE 4A

TO WOKING AND A3
ACCESS ROAD
(NORTHBOUND)

A320 WOKING ROAD

A3 OFF-SLIP

PHASE 2A
17 September - 15 October

PHASE 3A
08 October - 14 November

PHASE 1B
30 July - 10 September

PHASE 3C
20 November - 22 November

A25 LADYMEAD

TO LADYMEAD

PHASE 3B
14 November - 19 November

A25 PARKWAY

TO THE SPECTRUM

PHASE 4A
23 November - 30 November

PHASE 1A
30 July - 13 September

PHASE 2B
24 September - 02 November

TO GUILDFORD
TOWN CENTRE
(GUILDFORD COLLEGE)

STOKE ROAD

STOKE CROSSROADS, GUILDFORD
WORKS PHASE PLAN - DATED 12 JULY 2018
(NIGHT WORK: 8PM TO 6AM)