



Phase A
Start 2 October - 3 days
Completed

Phase C
W/C 8 October - 3 days
Completed

Phase B
Start 5 October - 3 days
Completed

Phase D
Start 16 October - 3 days
Crossing closed 24 hours a day
Lane closure on Bridge Street 24 hrs a day.

Phase E
Start 19 October - 3 days
Crossing closed 24hrs a day.
Lane closure on Bridge Street 24 hrs a day.

Phase F
W/C 22 October- 3 days
Bridge Street closed 8pm until 6am during the work.
Crossing will be closed 24 hours during the work.
Access to Bedford Road via Leas Road & Mary Road (one-way road will be reversed)

Updated phase map for the Bridge Street / Onslow Street speed table works