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Improved information, marketing Bus & DDRT Promotional Activity - May-25 300 300 300 300 0 0 -

Bus service support/network development Surrey Connect DDRT Phase 3 Expansion - Sep-25 1,200 1,200 1,200 1,200 0 0 -

Simpler/more affordable fares Continued support for the Surrey LINK Card
Ongoing support for the young persons' discount scheme 

for people aged 20 and under
Mar-25 750 750 300 300 0 450 450

Local funding allocated to Surrey LINK Card 

support. The figures for this scheme will 

need to be reviewed once we have a full 

year figure for 2024/25 as it is based on 

actual ticket sales

Bus service support/network development Service support, enhancements & reliability investment

List of services receiving funding support will be published 

on the County Council website. This will include detail of 

enhancements

Sep-25 3,717 3,717 3,717 3,717 0 0 -

Other Aira Explorer App Support  
Trialling the use of a navigation app to help people with 

vision loss use bus stations and key interchanges
25 25 25 25 0 0 -

Development of future proposals Bus franchising study - May-25 110 110 110 110 0 0 -

Improved information, marketing Supporting Real Time Investment Alongside the capital investment Apr-25 321 321 214 214 0 107 107 Local funding for RTPI improvements

Vehicles DDRT Phase 3 Expansion mini-buses - Sep-26 800 800 800 800 0 0 -

Vehicles ZEBRA 2 Bus Schemes - increased scope

Joint funding for the expanded ZEBRA 2 scheme covering 

an additional 12 ZEBs over the 19 ZEBs already agreed 

for funding

May-26 4,950 4,950 550 550 0 4,400 4,400
Combination of ZEBRA grant, SCC and 

private funding

Bus priority infrastructure  Bus Clearway Assessment & Expansion Programme
An areas based assessment focusing on key locations 

raised by operators and stakeholders that will benefit from 

this approach to bus priority

Mar-26 375 375 375 375 0 0 -

Bus priority infrastructure Wider Elmbridge & NW Surrey Bus Priority Programme Funding to progress schemes from outline feasibility Mar-26 300 300 300 300 0 0 -

Bus priority infrastructure
Bus Priority Programme West Surrey focused – Guildford 

& Blackwater Valley
Funding to progress schemes from outline feasibility Mar-26 700 700 700 700 -

Bus stops/stations/interchanges Redhill Bus Station Study Options Assessment  - Mar-26 255 255 255 255 0 0 -

Bus stops/stations/interchanges Staines Bus Station Options Assessment - Mar-26 500 500 500 500 0 0 -

Improved information, marketing Real Time Passenger Information Expansion - Mar-26 900 900 224 224 0 676 676
Local capital funding allocated to RTPI 

expansion

Vehicles New local ZEB expansion scheme
Working with Stagecoach South to introduce a further 15 

double deck electric buses into Surrey on route 1
Sep-26 7,076 7,076 1,254 1,254 0 5,822 5,822 Private sector funding

- - - - 15,856 6,423 22,279 4,958 5,866 10,824 0 0 0 10,898 557 11,455 -


